

775	OCC_167	cpcc1_sd	FSC	FSC(50%) OF 400 KV KOTESHWAR-MEERUT (PG) CKT-1 AT MEERUT(PG)	POWERGRID	D	FOR AMP WORK	11-Feb-2020	08:00	11-Feb-2020	18:00		
776	OCC_167	cpcc3_sd	FSC	FSC(30%) OF 400 KV BAREILLY(PG)-MEERUT(PG) (PL) CKT-1 AT BAREILLY(PG)	POWERGRID	D	AMP WORK of FSC at Bareilly 400kV S/S.	11-Feb-2020	08:00	11-Feb-2020	18:00		
777	OCC_167	cpcc1_sd	FSC	FSC(50%) OF 400 KV KOTESHWAR-MEERUT (PG) CKT-2 AT MEERUT(PG)	POWERGRID	D	FOR AMP WORK	10-Feb-2020	08:00	10-Feb-2020	18:00		
778	OCC_167	cpcc2_sd	SVC/STATCOM	STATCOM No 1(-100/+100MVAR) at 400 KV Nallagarh(PG)	POWERGRID	D	Isolator Mechanical Interlock Modification work By RXPE	04-Feb-2020	09:00	06-Feb-2020	17:30		
779	OCC_167	cpcc2_sd	SVC/STATCOM	STATCOM No 2(-100/+100MVAR) at 400 KV Nallagarh(PG)	POWERGRID	D	Isolator Mechanical Interlock Modification work By RXPE	04-Feb-2020	09:00	06-Feb-2020	17:30		